
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 08/07/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14638-13-000-0

Estimate Summary By Project

Estimate Number: 0004

10/06/2014

Contract Location: Time Allowed:

SR 2 OVER THE CSX RAILROAD. 

 

Contractor:

MCCARTHY IMPROVEMENT COMPANY Date Let:

5401 VICTORIA AVE. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DAVENPORT IA 52807-2939 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

08/16/2013

08/30/2013

09/23/2013

09/25/2013

06/02/2014

00/00/0000

00/00/0000

371 Days

09/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 02   

Elapsed Calender Days:

Percent Time: 100.00

371 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$494,975.00

$494,975.00

$9,659.40

98.05%

Counties:

Murray

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004565      $494,975.00 $494,975.00 $9,659.40 98.05% $4,293.25

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 08/07/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14638-13-000-0

Estimate Summary By Project

Estimate Number: 0004

10/06/2014

Project Number: M004565      SR 2 - BRIDGE REHAB

 

M004565                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $388,252.49 $384,817.89 $3,434.60

Non-Participating $97,063.11 $96,204.46 $858.65

Total Earnings $485,315.60 $481,022.35 $4,293.25

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $485,315.60 $481,022.35 $4,293.25

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $485,315.60 $481,022.35

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $4,293.25

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 08/07/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14638-13-000-0

Estimate Summary By Project

Estimate Number: 0004

10/06/2014

Project Number M004565      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .756

 10000.000 .244

M004565

 

1.000 $2,440.00 $10,000.00

0020 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  30.000 65.200

MATL & H LIME 200.000 .000

 

 

65.200 $.00 $13,040.00

0025 413-1000     BITUM TACK COAT GL  20.000 32.000

 5.000 .000

 

 

32.000 $.00 $160.00

0030 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  50.000 129.111

 19.000 .000

 

 

129.111 $.00 $2,453.11

0035 433-1000     REINF CONC APPROACH SLAB SY  200.000 203.300

 125.000 .000

 

 

203.300 $.00 $25,412.50

Category Amount: $2,440.00 $51,065.61

Category Number: 0020 SIGNING AND MARKING

0055 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  240.000 .000

 3.500 294.500

 

 

294.500 $1,030.75 $1,030.75

0060 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  240.000 .000

 3.500 235.000

 

 

235.000 $822.50 $822.50

0070 657-1054     PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, WHITE, TP PBLF  440.000 450.000

 6.000 .000

 

 

450.000 $.00 $2,700.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 08/07/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14638-13-000-0

Estimate Summary By Project

Estimate Number: 0004

10/06/2014

Project Number M004565      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 SIGNING AND MARKING

0075 657-6054     PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, YELLOW, TP PBLF  440.000 450.000

 6.000 .000

 

 

450.000 $.00 $2,700.00

Category Amount: $1,853.25 $7,253.25

Category Number: 0030 BRIDGE

0085 500-0100     GROOVED CONCRETE SY  633.000 647.778

 5.000 .000

 

 

647.778 $.00 $3,238.89

0150 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  49.000 50.000

 38.000 .000

1, BENT NO 6

 

50.000 $.00 $1,900.00

Category Amount: $0.00 $5,138.89

Project Total Amount: $4,293.25 $485,315.60


